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Site Name:   Verona Well Field 
Project Number:  1725- 012-01-10 0001AL 
Vehicle:    SSP&A 
SSID:     0551 
EPA CERCLA ID: MID980793806 
RPM:    Kelly Poulos 
 
Work Completed and arising issues (February 1 through February 28, 2022):  
 
OU2 
During this period, SSP&A worked on COC statistics, plume mapping, and calculations and summaries 
for the Five-Year Review (5YR). SSP&A prepared material and slides for the 5YR presentation to EPA, 
joined the monthly meeting; met internally regarding plume definition, capture extent, and interpretation 
of remedy effectiveness; and worked on water-levels and the plume map. SSP&A updated the plume 
mapping, conducted water-level mapping tests, made capture frequency maps, preformed dam 
evaluations for water-levels, compared compliance vs. sampling frequency, reviewed the monitoring 
plan for sampling frequency, and worked on city well data. SSP&A also worked on water-level mapping 
and capture analysis, prepared input data for kriging, and reviewed water-level maps and capture zones. 
SSP&A communicated internally regarding the database and well construction, addressed questions 
regarding statistical analysis of the data, ran PAM tests, and conducted a QA/QC of the data. Additionally, 
SSP&A worked on V-13 and V-36 addition to the database and analysis, worked on plume extents, 
participated in a call with EPA discussing trend and plume map extents, reviewed past project files 
regarding well installation recommendations and particle tracking, and calculated pumping rates. Finally, 
SSP&A worked on spatial analysis, conducted a 5-year data check, worked on trend calculations, 
reviewed data, worked on trend figures/plots and tables, implemented prediction intervals and partial 
regressions, and prepared the monthly report. 
 
Remaining Funding (February 11, 2020 through February 28, 2022): 
 
Obligated Funds $100,000.00 
Funds Used (OU2) $53,259.45 
Remaining Funds $46,740.55 
Non-obligated Funds Remaining $153,695.00 

 
Forecasts of any potential new tasks: 
None 
 
Anticipated Delays or Issues affecting completion of tasks: 
None 
 
Task Status Table (February 11, 2020 through February 28, 2022) 
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Task # 
Percent completion (estimate 

of work done versus what 
remains) 

Estimated variation in effort needed to 
complete task (compared to approved 

Quote 09/29/2020) 
2.1 9% None 
2.2  None 
2.3  None 
2.5  None 
TOTAL 21% None 
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Deliverable Schedule Table (February 11, 2020 through February 28, 2022) 
 

Task # Name of Deliverable Input Received  Completion Date 

2.1 Mapping Hydraulic 
Gradients 

 
 

 
 

  2/16/2021: Site documents received for review from EPA 
3/23/2021: Project Kickoff call (EPA & SSP&A) 

TBD 

2.2 Optimizing Groundwater Monitoring 
Network 

 TBD 

2.3 Evaluating Remedy Effectiveness and 
Remedial Progress 

11/16/2021: Kickoff meeting for 5YR evaluations 
12/6/2021: Evaluations for 5-YR Review 
 

11/16/2021 
TBD 

2.5 Review and Comment on Site Reports    
  3/23/2021: received annual monitoring report  
 Memo regarding Review of 2020 Annual 

Monitoring Report prepared by Progressive 
Engineering & Construction, Inc. (Progressive, 
2021) 

 Draft sent 6/30/21 with 
summary of differences excel 
file. 

  8/2/2021: response to EPA comments on sampling received 
with question re: sampling plan from RPM 

8/3/2021: recommendations 
sent via email 

3 Status Reporting (Monthly)  15th of the month 
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P0010  02/11/2021 
Funding approved (obligated)  
0001AL Verona Well Field $253,695 ($100,000) 
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